057459

Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
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1 IX]1- Signatories [ 11l - Executive Manager 111l - Project Manager

Change Title

Establish Date for Completion of ali 100 Area Remedial Actions (Tr-Party Agreement Milestone M-016-00F)
Description/Justification of Change

This change estabiishes a date for the compietion of all 100 Area interim remedial actions and modifies the M-016-
00A milestone description. Additionally, it aligns the M-016-00 series milestones for completion of 100 area rc medial
actions with the objective of completion of the 100 Area Interim remedial actions by 2012.

The completion of the 100 Area Interim response actions includes:

Remediation of all waste sites and ERPA/Ecology approval of associated closeout verification packages.
Backfill and re-vegetation of the wasle sites.
Decontamination and decommissioning of all anciltary facilities.

This milestone does not include the following:

Completion of reactor interim safe storage for 8 of the 9 surplus reactors. This is covered under the M-093
milestone series.

Final risk assessment and final Record of Decision for the 100 Area NPL. This will occur after the completion
of M-016-00A.

"\-—I Note that there are facilities that support the Hanford Site infrastructure and reactor cores that will remain in the

100 Areas. Therefore, there will be waste sites that will nol be remediated until the fina) reactor and facility disposition
due to their proximity or due to other factors. Any facilities and waste sites that will remain will be documented and the
anticipated path forward identified.

Modifications/deletions of existing milestones are denoted using rediimessiriieeent; additions are denoted with 8

Description/Justification of Change continued on pages 2 and 3.
impact of Change

Modifies regulatory requirements governing Hanford remediation activities. Administrative action required to
incorporate this change into Appendix D.

Affected Documents

The Tri-Parly Agreement Action Plan — Appendix D, as amended and Hanford site internal planning, management,

and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work
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Impact of Change (Continued):
The following existing milestones were established previously to support 100 Area cleanup:
|__Milestone Description Date

M-016-01 Complete 100 N Area Decontamination and Decommissioning TBD

M-016-10A Initiate remedial actions in the 100KR-1 operable unit 8/1/2003
Complete remediation and backfill of 16 liquid waste sites and process effluent pipelines in

M-016-138 | o 100-FR-1 and 100-FR-2 operable units 10/26/2004
Complete remediation and backfill of 51 liquid waste sites in 100-BC-1, 100-BC-2, 100-DR-

M-016-26B 1, 100-DR-2, and 100-HR-1 operable units. Complete re-vegetation of 36 liquid waste sites | 3/31/2002
in 100-BC-1, 100-DR-1, 100-DR-2, and 100-HR-1 operable units,

M-016-26E Compiete excavation and removal of 100 BC process efﬂug_m_giggj_ines 9/30/2004

M-016-26F Complete backfill of 100 BC process effiuent pipelines excavations 2/28/2005

M-016-27C Corqplete 100-HR-3 Phase 1ll, ISRM Barrier Emplacement, Planning, Well Installation, and 9/30/2002
Barrier Emplacement

Relative 1o these existing milestones the only change would be the deletion of M-16-01. The remaining existing

milestones would not be impacted.

The following are the changes associated with these M-16 negotiations:

Deletions:

The following milestone will be deleted:

lﬂ Description Date

" I OO B oot B reissiont =y

The completion of the facility D&D is addressed under the M-093 milestone series.

Modifications:

Completion of interim remedial actions includes the completion of the excavation, EPA/Ecology approval of the closeout
verification package (CVP), backfill and revegetation for the waste sites and the completion of the D&D of ancillary
facilities, and obtain EPA/Ecology approval of the CVP for the ancillary facilities.

__Milestone

Modifications/deletions of existing milestones are denoted using rediimeistriiceent; additions are de
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